

御中										Issue No. / 発行No: PC-0024344																								
										Issue date / 発行日: 2022/6/27																								
<div>工程変更連絡書</div> <div>Process Change Notice</div>															ヒロセ電機株式会社																			
															郡山工場 品質管理課																			
															Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.																			
										承認 (Approval)					査 閲 (Review)					作 成 (Created by)														
										Tsukamoto					Inagaki					Nouchi														
<p>貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内に ご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated</p>																																		
貴社品番/Customer's product number										弊社品番/Product number by Hirose Refer to Attachment List										弊社品名/Product name by Hirose Refer to Attachment List														
Content of change / 変更内容	Change 1	区分 Type	Replacement of die										理由 Reason					Due to aging of die																
	Change 2	区分 Type	-										理由 Reason					-																
	変更前 Before the change										変更後 After the change										影響範囲 The scope that will be affected.													
	Lock piece It is produced by existing die.										Lock piece It will be produced by replaced die.										There is no design change, so there is no change on product specifications and performance. There will be a slight difference in terms of shape, but, we will confirm that it will not affect its functionality.													
																					・ 外観の変更 Appearance No change ・ 含有物質変更 Containing substance No change													
Implementation schedule of the change plan / 変更実施計画	日程 Schedule		Jun.1								Jul.1								Aug.1								Sept.1							
	工程整備 Preparation of process																																	
	標準類の整備 Preparation of standards, etc.																																	
	トライ / Trial																																	
	作業者教育 Training on operators																																	
	製品評価試験 Product evaluation test																																	
	サンプル提出 Submission of sample																																	
	初品検査結果提出 Submission of the initial product inspection result																																	
	量産納入予定日 Scheduled delivery date of mass production products		2022年 9月 予定 Scheduled on September, 2022										備考 Remarks																					
変更計画可否回答希望日 Date of your acknowledgement		2022年 7月 8日 July 8, 2022																																

Issue No. / 発行No: PC-0024344																								
ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.										貴社名: Customer's name:														
<div>変更計画可否回答書</div> <div>Answer to the change plan notification (approval)</div>										製品名 Product name:					Refer to Attachment List					ご判定日 Judgment day				
										変更内容 Content of change:					Replacement of die					ご担当者 Person in charge				
変更計画可否 Approve or Not approve for the change:										承認 Approved					否認 Not approved					条件付 With condition				
必要提出資料、その他指示事項 Required materials for submission / other directions																								

Target product list

Product code number	Product name by Hirose
244-0052-5	DH80A-27P
244-0068-5	DH80A-37P
244-0068-5 01	DH80A-37P(01)