




To:		Issue No./発行No: PC-0022033 Issue date/発行日: April 12, 2022					
<h2 style="text-align: center;">工程変更連絡書</h2> <h3 style="text-align: center;">Process Change Notice</h3>		ヒロセ電機株式会社 一関工場 品質管理課 Ichinoseki Factory, Quality control section, Hirose Electric Co., Ltd.					
		承認 (Approval)	査閲 (Review)	作成 (Created by)			
		 Ono	 Chiba	 Onodera			
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.							
貴社品番/Customer's product number		弊社品番/Product number by Hirose CL130-1008-8-71					
		弊社品名/Product name by Hirose HR30-6R-6S(71)					
Content of change / 変更内容	変更 1	区分 Type	生産場所の変更 / Production location change	理由 Reason	製品の安定供給の為です / Stable supply of product		
	変更 2	区分 Type	Replacement of mold	理由 Reason	Due to the aging of mold		
	変更前 Before the change		変更後 After the change		影響範囲 The scope that will be affected.		
	対象部品: S絶縁Rケース 現行型による生産 金型製造: K社 成形加工: K社 Target parts: S insulation R case Produced by the current mold Manufacturing of mold: K company Molding processing: K company		対象部品: S絶縁Rケース 更新型による生産 金型製造: K社⇒H社 (取引実績10年以上) 成形加工: K社⇒H社 (取引実績5年以上) Target parts: S insulation R case To be produced by replaced mold. Manufacturing of mold: K company⇒H company (business dealings for more than 10 years) Molding processing: K company⇒H company (business dealings for more than 5 years)		設計変更は伴わない為、製品仕様、性能に変更は ございません。 寸法測定・機能評価を実施し、現行品と差がない ことを確認します。 There is no design change, so there is no change on product specifications and performance. We will implement dimensional measurement and functional evaluation to confirm that there is no difference from the current product.		
					・外観の変更 Appearance 無 No change ・含有物質変更 Containing substance 無 No change		
Execution schedule of the change plan / 変更実施計画	日程 Schedule	April	May	June	July		
	工程整備 Preparation of process	→					
	標準類の整備 Preparation of standards, etc.	→					
	トライ / Trial	→					
	作業教育 Education on operators	→					
	製品評価試験 Product evaluation test			→			
	サンプル提出 Submission of sample						
	初品検査結果提出 Submission of the initial product inspection result				→		
量産納入予定日 Scheduled delivery date of mass production products	2022年 7月予定 Scheduled on July 2022					備考 Remarks	
変更計画可否回答希望日 Date of your acknowledgement	2022年 4月 26日 April 26, 2022						

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		Issue No./発行No: PC-0022033 貴社名: Customer name:	
<h3 style="text-align: center;">変更計画可否回答書</h3> <p style="text-align: center;">Answer to the change plan notification (approval)</p>		製品名 Product name:	HR30-6R-6S(71)
		変更内容 Content of change:	Production location change Replacement of mold
		ご判定日 Judgment day	
		ご担当者 Person in charge	
変更計画可否 Approve or Not approve for the change:		承認 Approved	否認 Not approved 条件付 Conditionally approved
必要提出資料、その他指示事項 Required materials for submission / other directions			