

御中										Issue No. / 発行No.: PC-0029917											
										Issue date / 発行日: 230206											
工程変更連絡書 Process Change Notice										ヒロセ電機株式会社 東莞工場 品質管理課Dongguan Factory, Quality control section, Hirose Electric Co., Ltd.											
										承認 (Approval)				査閲 (Review)				作成 (Created by)			
										易少林 2023.02.07 HIROSE				刘晚林 2023.02.07 HIROSE				班丽霞 2023.02.07 HIROSE			
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.																					
貴社品番/Product number of your company						弊社品番/Product number by Hirose						弊社品名/Product name by Hirose									
						0573-3005-1-00						FX23-100P-0.5SV15 (00)									
Content of change / 変更内容	変更1	区分 Type	生産場所の追加 / Production location addition							理由 Reason	受注増に伴い、現在のマレーシア工場は生産能力が不足しており、中国の東莞工場拠点を追加して生産する Increase in order volume, At present, the capacity of Malaysian factories is insufficient, and Dongguan factories are added in China for production										
	変更2	区分 Type	—							理由 Reason	—										
	変更前 Before the change			変更後 After the change							影響範囲 The scope that will be affected.										
	個品と製品はマレーシアで生産されている Parts and products are produced in Malaysia			1. 個品材料が変更前の製品と同じで、変更はありません。 2. 個品の金型と組立設備はすべて中国東莞工場で生産されている 1. The individual product material is the same as the product before the change, and there is no change. 2. The molds and assembly equipment of individual products are all produced in Dongguan factory, China							設計変更は伴わない為、製品仕様、性能に変更はございません。 There is no design change, so there is no change on product specifications and performance.										
Execution schedule of the change plan / 変更実施計画	日程 Schedule	2/F	2/M	2/E	3/F	3/M	3/F	3/M	3/E	4/F	4/M	4/F	4/M	4/E	5/F	5/M	5/E				
	工程整備 Preparation of process	→																			
	標準類の整備 Preparation of standards, etc.			→																	
	トライ / Trial				→																
	作業教育 Education on operators					→															
	製品評価試験 Product evaluation test						→														
	サンプル提出 Submission of sample							→													
	初品検査結果提出 Submission of the initial product									→											
	生産納入予定日 Scheduled delivery date of mass production products	2023年04月予定 Scheduled on 04/2023							備考 Remarks												
変更計画可否回答予定日 Date of your acknowledgement	2023年 02 月 17 日 17/02/2023																				

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名: Your company name:	
変更計画可否回答書 Answer to the change plan notification (approval)	製品名 Product name:	FX23-100P-0.5SV15(00)	ご判定日 Judgment day
	変更内容 Content of change:	生産場所の追加 / Production location addition —	Person in charge
変更計画可否 Approve or Not approve for the change:		承認 Approved	否認 Not approved
		条件付 With condition	
必要提出資料、その他指示事項 Required materials for submission / other directions			