

御中										Issue No. / 発行№ : PC-0031687										
										Issue date / 発行日 : 2023/4/25										
工程変更連絡書 Process Change Notice										ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.										
										承認 (Approval)			査 閲 (Review)			作成 (Created by)				
										塚本 Tsukamoto			稲垣 Inagaki			本田 Honda				
<p>貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。</p> <p>We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.</p>																				
貴社品番/Product number of your company										弊社品番/Product number by Hirose 579-0007-9-00 (representative/see attachment)					弊社品名/Product name by Hirose FX18-140P-0.8SH (representative/see attachment)					
Content of change / 変更内容	Change 1	区分 Type	Change of production location (country of origin)							理由 Reason	To improve productivity									
	Change 2	区分 Type	—							理由 Reason	—									
	変更前 Before the change							変更後 After the change							影響範囲 The scope that will be affected.					
	Assembly line in Japan (N Company) → Country of origin: Japan							Assembly line in Malaysia factory →Country of origin: Malaysia *This is an existing line that assembles the same series.							Production equipment will be changed, however, production process, control method and component parts (including production locations) will remain unchanged. Required assessments will be conducted.					
															・ 外観の変更 Appearance 無 No change					
															・ 含有物質変更 Containing substance 無 No change					
Execution schedule of the change plan / 変更実施計画	日程 Schedule		Apr.1			May 1			June 1			July 1			Aug.1					
	工程整備 Preparation of process																			
	標準類の整備 Preparation of standards, etc.																			
	トライ / Trial																			
	作業者教育 Training for operators																			
	製品評価試験 Product evaluation test																			
	サンプル提出 Submission of sample																			
	初品検査結果提出 Submission of the initial product inspection result																			
	量産納入予定日 Scheduled delivery date of mass production products		2023年7月予定 Scheduled on July, 2023							備考 Remarks										
変更計画可否回答希望日 Date of your acknowledgement		2023年5月12日 May 12, 2023																		

Issue No. / 発行№ : PC-0031687																					
ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.										貴社名 : Customer company name:											
変更計画可否回答書 Answer to the change plan notification (approval)										製品名 Product name :		FX18-140P-0.8SH (representative/see Change of production location (country of origin)								ご判定日 Judgment day	
										変更内容 Content of change :		—								ご担当者 Person in charge	
変更計画可否 Approve or Not approve for the change:										承認 Approved		否認 Not approved		条件付 Conditionally approved							
必要提出資料、その他指示事項 Required materials for submission / other instructions																					

Target product list

Product code	Product name by Hirose
579-0007-9	FX18-140P-0.8SH
579-0014-4	FX18-140S-0.8SH
579-0007-9 01	FX18-140P-0.8SH(01)
579-0007-9 30	FX18-140P-0.8SH(30)
579-0014-4 01	FX18-140S-0.8SH(01)
579-0014-4 20	FX18-140S-0.8SH(20)
579-0014-4 30	FX18-140S-0.8SH(30)